Northwind 2.0 launch brief

Synthetic document for the LokalBot demo. Owner: product. Last edited October 22.

Goals

- Reach 400 paying teams by the end of Q1.
- Move trial-to-paid conversion from 4.1% to 5% within two months of launch.
- Keep first-week churn under 3%.

Timeline

Milestone	Date
Pricing page ships	Friday, October 31
Launch	Monday, November 3
First retention review	Monday, November 17

Risks

- Onboarding emails are not reviewed yet; Marko owns the review.
- The annual-plan discount is still undecided.